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233 South Wacker Drive

Ch |Cago MthOpOl |tan Suite 800, Willis Tower

Chicago, IL 60606

Agency for Planning 12454040 i)

312-454-0411 (fax)
www.cmap.illinois.gov

CMAQ Project Selection Committee Meeting
Annotated Agenda
Thursday August 19, 2010
2:00 p.m.
Cook County Conference Room
CMAP Offices

Call to Order and Introductions 2:00 p.m.
Ross Patronsky, Committee Chair

Agenda Changes and Announcements

Approval of July 29, 2010 Minutes
The draft minutes for the July 29, 2010 meeting are attached.

ACTION REQUESTED: Approval of the minutes.

Project Changes

4.1

4.2

4.3

44

Hazel Crest S Kedzie Ave from 167th St to 172nd St (TIP ID 07-08-0001)
The sponsor is requesting a cost increase of $547,000 federal and scope change. Staff
requests consideration.

Deerfield-Deerfield Rd Sidewalk Improvements and Pedestrian Underpass (TIP ID
10-06-0055)

The sponsor is requesting an additional $390,000 federal for their project. This project was
awarded a cost increase earlier this year. Staff requests consideration.

IDOT - Barrington Rd at Buttitta/Laurie Ln (TIP ID 03-08-0005)
The sponsor is requesting an additional $92,000 federal for their project. Staff requests
consideration.

Cicero Rail Yard Locomotive Diesel Retrofit (TIP ID 05-09-0002)

The sponsor is requesting changing the scope of the project from purchasing GenSets to
single engine locomotive options. Staff has been discussing with IEPA, EPA, FHWA, and
IDOT the options available to the railroad. An analysis shows that for this project Tier 1I
and Tier III does not affect the rank of the approved project.
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5.0

6.0

7.0

8.0

Program Management

5.1 Changes to CMAQ Programming and Program Management Policies
The changes recommended at the July 29 CMAQ Committee meeting were recommended
by the Transportation Committee for MPO Policy Committee consideration. The
Transportation Committee also supported the CMAQ Committee’s recommendation to
remove of the Oak Forest and Bensenville projects from the CMAQ program. Both
recommendations will be on the September 9 MPO Policy Committee agenda for action.

ACTION REQUESTED: Information

5.2 One Time Moves
Discussion on what constitutes a schedule change that is “out of sponsor’s control” will
continue. It is hoped to have a general consensus prior to when the committee will consider
the results of the October status reports and fiscal year move requests.

ACTION REQUESTED: Discussion

5.3 MYB projects
Staff worked with the Planning Liaisons and other project sponsors to receive the progress
of projects on the MYB list. The status of B projects will be given. A fiscal capacity analysis
is conducted and will be discussed at the meeting to determine funding availability for
programming projects showing appropriate progress and cost increases.

ACTION REQUESTED: Approval of projects to move from MYB to CMAQ A list

5.4 Status updates for CMAQ-funded transit projects
At the July meeting, it was agreed that sponsors of transit projects that are a part of an FTA
grant will be required to report quarterly on expenditures in concert with those projects’
quarterly TEAM reports. An update on the form and content of these reports will be
provided.

ACTION REQUESTED: Discussion and/or Approval of form

Realized Benefits Study update
UIC-UTC is under contract with CMAP to study CMAQ projects to determine realized benefits.
An update will be given.

ACTION REQUESTED: Discussion

Public Comment

This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.

Other Business

CMAQ Project Selection Committee Page 2 of 3 August 18, 2010



9.0 Next Meeting
The next meeting is scheduled for October 21, 2010 at 2 p.m. at the CMAP offices.

10.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Mark Pitstick Jeff Schielke
Martin Buehler Mike Rogers
Luann Hamilton Susan Stitt
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233 South Wacker Drive

Ch |CagO MthOpOl Itan Suite 800, Willis Tower

Chicago, IL 60606

Agency for Planning 12454040 i)

B 312-454-0411 (fax)
www.cmap.illinois.gov

CMAQ Project Selection Committee Meeting
Meeting minutes
Thursday, July 29, 2010

Members Present: Chair - Ross Patronsky - CMAP, Marty Buehler — Counties, Larry Keller —

Council of Mayors, Keith Privett — City of Chicago, Mark Pitstick - RTA, Mike
Rogers — IEPA (via phone), and Susan Stitt, IDOT.

Members Absent: None

Others Present: Leonard Cannata, Michael Connelly, Chalen Daigle, Carl Davis, Kama Dobbs,

John Donovan, Jason Fluhr, Valbona Kokoshi, Bill Lenski, Chad Riddle, Paul
Ruscko, Chris Staron, David Tomzik, Chandra Trivedi, Brian Urbaszewski (via
phone), Jan Ward, Thomas Weaver, and Tammy Wierciak (via phone).

Staff Present: Patricia Berry, Don Kopec, Holly Ostdick, Joy Schaad

1.0

2.0

3.0

4.0

Call to Order and Introductions
Ross Patronsky opened the meeting at 2:06. Attendees introduced themselves.

Agenda Changes and Announcements

There were no agenda changes. Ross announced that two weeks earlier CMAP hosted a meeting
of US EPA and several railroads regarding air quality issues. Attendees included Mike Rogers,
Luann Hamilton, Brian Urbaszewski and Ross Patronsky. Some of the railroads pointed out that
it would be more efficient to do several retrofits on one system at a time, rather than have very
small retrofit projects on several railroads each year. The others seemed amenable to waiting
their turn and selecting retrofit projects in a round-robin fashion. Ross explained that no
promises were made but there was agreement to discuss it further in the autumn.

Approval of May 6, 2010 and June 25, 2010 Minutes

The June 25 draft minutes and the May 6 revised draft minutes were posted with the agenda
packets. Mark Pitstick noted the word “not” is missing before “go solely” in the second
paragraph under agreement processing on June 25th. Both sets of minutes were approved as
revised on a motion by Keith Privett and a second by Mayor Keller.

Project Changes
4.1 Hazel Crest S Kedzie Ave Bike Path from 167th St to 172nd St (TIP ID 07-08-0001)

The Village requested a scope change to move the bike path alignment from one that
connected an existing bike path with a Pace bus stop and provided a connection under I-80
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4.2

4.3

to one that does not provide those connections. While the project still ranks well
quantitatively, planners in both CMAP’s CMAQ and bicycle/pedestrian areas feel the new
alignment does not meet the intent of the original project. Mr. Chandra Trivedi, the
consultant representing the Village, explained that they had encountered design, cost and
ROW issues with the original alignment. He said that the Village sees this request as a way
to build the first stage of the project and will come back for additional funding to complete
the full project that will make those connections in the future. There was discussion of the
problems encountered and options considered. It was pointed out that the Village is free to
apply for the currently planned project in the next programming cycle. On a motion by M.
Pitstick and a second by Mayor Keller, the committee voted to deny the request and
recommended the municipality either seek a cost increase to complete the project per the
original application or withdraw the project from the program.

Lakewood - Huntley Rd. Bikepath

The sponsor is requesting that construction funding ($809,000 total/$647,200 federal) for the
project be moved from the B list into the current program for a 2011 letting. The Village is
willing to finance phase I & II engineering with local funds and has nearly completed phase
I. They are requesting assurance of construction funding before putting phase II work
under contract. Ms. Ostdick explained that the committee has moved one project from the
MYB list into the program prior to this request — IDOT’s I-55 ITS project that was half
funded in the program and the remainder was on the B list. She also pointed out that there
were 3 letters distributed prior to the meeting from citizens who oppose the project.

Lakewood’s Director of Public Works, Paul Ruscko and Trustee J. Carl Davis, and their
consultant Jason Fluhr provided information on the status of the project, the Village’s
financial commitment, proactive outreach, response to citizen concerns, and on the support
received from most of the residents as well as the neighboring Crystal Lake Park District
and Village Board.

The committee asked staff how much money had been freed up due to project withdrawals,
removals and cost changes and Ms. Ostdick responded that she did not have that number
off hand, but that with the $83 million SAFETEA-LU rescission rescinded there is some
latitude. There was considerable discussion on how the rest of the B list is being treated and
the need to find out if any other B list projects are making progress and would soon be
asking to be put in the program. The lack of a clear process for moving projects from the B
list into the TIP was a problem for several members. After discussing various options, the
consensus was to defer this request and have staff and the PLs contact all the B list project
sponsors to find out if they are moving forward similarly to the Lakewood project. They
asked staff to report at the next meeting. Several members told the Village representatives
not to be discouraged by the committee’s reticence to approve their request immediately
and pointed out that while both the project and the commitment shown by the Village are
worthy; the concern is over internal processes right now. On a motion by M. Pitstick and a
second by K. Privett, the committee voted to defer this request to the next meeting.

McHenry County - Johnsburg Rd IL 31 - Chapel Hill Rd (TIP ID 11-04-0001)
The sponsor requested a scope change for their Johnsburg Rd. bottleneck elimination
project. Their original application requested left turn channelization and a center left turn
lane. They are now placing signals at two intersections and a roundabout at one
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4.4

4.5

4.6

intersection as well as the center left turn lane. The committee said that they would like to
encourage innovative designs and that the roundabout meets the intended project purpose.
Ms. Ostdick stated that data for re analyzing the project was unavailable and therefore the
project was not re-ranked. Additionally, Ms. Ostdick mentioned that CMAP will be adding
roundabouts as a work type to the TIP and intends to accommodate any other innovative
work types that need to be added to the TIP. On a motion by M. Pitstick and a second by S.
Stitt, the committee voted to approve the change.

Round Lake Park - IL 134/Main Street Sidewalk Project (TIP ID 10-10-0005)

Ms. Ostdick explained that the sponsor is requesting a $20,000 (federal) cost increase due to
Metra requiring design changes to the sidewalk alignment and the relocation of a railroad
crossing which has resulted in the cost of this project increasing. The project was originally
programmed for $335,000 total ($268,000 federal). The project was re-ranked with the
increased cost and the dollar per KG of VOC eliminated increased from $1,534 to $1,605 and
the rank was unchanged at 8t among 2010 pedestrian projects. All projects ranked higher
were funded. On a motion by M. Buehler and a second by L. Keller, the committee
approved the request

Tollway — Advanced Truckstop Electrification (TIP ID 13-06-0004)

Ms. Ostdick explained that the Toll Authority is withdrawing the project because they have
been unable to come to an agreement with the new leaseholders for the Oasis to expand the
parking facilities. They also informed staff that 75 Advanced Truck stop Electrification
(ATE) stalls were installed at the Travel America rest stop in Wadsworth at I-94 and Russell
Road with private funding. The CMAQ grant had included 98 stalls. This project was
programmed in 2006 for $1,750,000 total ($1,400,000 federal). Staff undertook this
withdrawal as an administrative modification.

Cicero Rail Yard Locomotive Diesel Retrofit (TIP ID 05-09-0002)

Ross Patronsky reported that the BNSF railroad is requesting a change in the scope of the
project from purchasing GenSets to Tier II-certified single engine locomotives due to
maintenance difficulties they are having with GenSets. He pointed out that the current Tier
II standards for single engines will be obsolete in 18 months and that the manufacturers
claim that they can build engines that are Tier III certifiable, but that EPA will not be doing
Tier III certifications until January of 2012. The option of requiring BNSF to purchase Tier II
engines that are Tier III certifiable was discussed and the committee felt they needed more
information on the air quality implications of the change from GenSets to Tier III engines.
On a motion by M. Pitstick and a second by S. Stitt, the committee voted to table the request
to give staff time to do an air quality analysis comparing GenSets to Tier III engines.

5.0 Program Management

51

May Status Updates

Holly Ostdick reminded the committee of the June 25 report on the May status updates at
which time 51, nearly one third, of FFY 2010 project sponsors had not responded. The PLs
and CMAP staff contacted those sponsors and now 100% have responded. She drew
attention to the enclosed memo and project listing. She also reported that 17 of the 167 have
requested schedule changes (i.e. one-time moves) but it is staff’s recommendation to process
those fiscal year changes in November with the others that come through the October status
updates to allow time for the sponsors to get their projects on track and/or to have a better
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52

53

assessment of which fiscal years they wish to move all subsequent phases. Ms. Ostdick
pointed out that the March 2009 programming policies do not specifically provide
consequences for not submitting status updates and that language on how to treat CMAQ
projects from 2006 and before is now superfluous. As the Committee discussed the
language about consideration of removal, Mayor Keller asked that procedures be in place to
separate out projects that are languishing vs. projects with a missed update due to not
understanding what is requested. Ms. Ostdick assured him that staff would give sponsors
clear notifications and that the Committee would consider each one before staff would take
action; no removals would be automatic.

Ross explained that if the committee votes for language adjustments, staff will report that
verbally to the Transportation Committee (TC) on July 30t for their recommendation to the
MPO Policy Committee, but if the TC wants longer notification and specific language, staff
can send that to them for the August 20t TC meeting and still make the September 9t MPO
meeting. On a motion by M. Pitstick and a second by S. Stitt, the committee voted to add
language to the policies on consideration of removal for projects failing to submit both their
May and October status updates and to allow staff to remove obsolete references.

One Time Moves

Ms. Ostdick pointed out that last fall quite a few FFY 2009 projects moved work phases to
FFY 2010 as their one time move and hence would not be eligible for a schedule change in
this fall, unless it was deemed to be due to a delay that was “outside of the sponsor’s
control”. She said that as staff anticipated the significant effort in October/November
sorting out explanations, they decided to suggest a drop down menu on the status update
form with the typical reasons for a delay (see memo) and a comment box where sponsors
would be required to give more detail. Upon reviewing the initial six reasons presented,
committee members asked that project processing by IDOT be separated out from
coordination with other jurisdictions and that a category for “other” be added.

Mr. Patronsky distributed a table with 22 examples in fourteen themes with the scenarios
separated into “within sponsor’s control” and “outside of the sponsor’s control” to get the
committee thinking about the nuances that will have to be considered when making a
judgment. The committee discussed the first page and deferred discussion on the
remainder until the August meeting. It was reiterated that the committee wants to
distinguish when the sponsor has “dropped the ball’ vs. when they are trying to keep their
project moving but are hitting snags.

Status updates for CMAQ-funded transit projects

Ms. Berry reported that generally transit projects are obligated with greater ease than
highway projects. When a transit project is closed the unexpended money reverts back to
Washington; there is no way to retain that funding for the CMAQ program. Additionally, if
implementation is slow, the air quality benefits are not realized as quickly as desired.
CMAP currently does not track when the actual expenditures are made. Ms. Berry said that
staff had spoken to representatives of CDOT, RTA and the three service boards and feels
that CMAP could establish a simple online report form that would be tied to the content
and timing of the quarterly TEAM reports that transit sponsors currently provide to FTA.
She added that if a sponsor is reserving CMAQ funds in order to accumulate enough
funding to award a given project, the sponsor could so indicate and the quarterly reports
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would not be required until the project is active. It was clarified that up until project
obligation these transit sponsors would be required to do May and October status updates,
and after obligation they would do quarterly reports.

There was quite a bit of discussion on the need to keep these reports easy to submit. CMAP
staff offered to work with the affected agencies to develop an online form that would
suitably mirror TEAM reports’ data and timing. On a motion by M. Pitstick and a second
by K. Privett, the committee voted to add the requirement for quarterly expenditure reports
for transit projects to the CMAQ programming polices, subject to Transportation Committee
and MPO Policy committee approvals.

Call for projects

Ms. Berry reported that she had spoken with each of the members and resulting from those
discussions staff has recommended that future calls for projects should be for a two year period
with the understanding that the policy would be revisited after reauthorization of the federal
transportation legislation. It was clarified that the December 2010 call for projects will be for

FFY 2012 and 2013, but that projects with work phases in later years will be considered at that
time as well. On a motion by M. Buehler and a second by L. Keller, the committee approved two-
year calls for projects until SAFETEA-LU is re-authorized at which time the topic will be
revisited.

Other Business
There was no other business.

Public Comment
There were no comments.

Next Meeting
The next meeting was scheduled for August 19, 2010 at 2:00 p.m. at the CMAP offices.

Adjournment

The Meeting was adjourned at 4:06 p.m.

Respectfully Submitted,

iy Cuthe

Holly Ostdick
CMAQ Program Manager
/JIMS



233 South Wacker Drive

Chicago Metropolitan

Chicago, IL 60606
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S www.cmap.illinois.gov
MEMORANDUM

To: CMAQ Project Selection Committee

Date: August 19, 2010

From: Russell J. Pietrowiak, Associate Planner

Re: CMAQ Project Change Requests

4 projects have been submitted for changes. The net change in the federal CMAQ amount
programmed is $886,000. The sponsors’ requests are attached.

For Committee Consideration:
Hazel Crest — S. Kedzie Ave from 167t to 17204 St. (TIP ID 07-08-0001).

The sponsor is requesting a scope change and cost increase. ~After conducting Phase I
engineering it has become apparent that there are safety, design and cost issues associated with
this bicycle path project that no longer make it feasible to have the route go along Kedzie
Avenue from 1720 Street to 167t Street as originally planned. The sponsor would like to
modify the route of the bicycle path to start on Kedzie Ave just north of 172" street continuing
north to 171 Street, then east on 171 Street to Albany Ave, then north on Albany Ave for about
680 ft, then turning west for about 740 ft, to connect Albany Avenue with Kedzie, connecting to
the Laurel Lane Pace bus stop, and continuing north, underneath the viaduct at I-80 ending at
167t Street. The sponsor is also seeking a cost increase to $685,000 total ($547,000 federal) for a
difference of $490,000 total ($392,000 federal), for the revised bike path route described above.
The project was re-ranked with the increased cost and the dollar per KG of VOC eliminated
increased from the original amount of $1,286 to $4,517 and the rank changed from 34 to 10®
among 2010 bicycle facilities. All projects ranked higher were funded.

The programmed amount for this project is $193,750 total ($155,000 federal) of which $175,773
total ($140,618 federal) remains unobligated.

Recommendation to the CMAQ Project Selection Committee:

e Consider the scope change and cost increase for Hazel Crest — S. Kedzie Ave from
167™ to 1727d St. (TIP ID 07-08-0001) to include a change in the route of the bicycle
path as described above and a cost increase in the amount of $490,000 total ($392,000
federal) for total project funding of $685,000 total and ($547,000 federal).
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Deerfield - Deerfield Rd Sidewalk Improvements & Pedestrian Underpass (TIP ID 10-06-
0055)

The sponsor of this project is requesting a cost increase due to higher than expected bid prices.
The project was originally programmed for $974,400 total ($779,520 federal). The sponsor
received a cost increase in February 2010 in the amount of $1,410,000 total ($1,128,000 federal);
bringing funding for this project to $2,384,400 total ($1,907,520 federal). The sponsor is seeking
a cost increase to $2,871,000 total ($2,297,520 federal) for a difference of $487,500 total ($390,000
federal). The project was re-ranked with the increased cost and the dollar per KG of VOC
eliminated increased from the original amount of $1,843 to $5,433 and the rank changed from
12t to 14™ among 2007 pedestrian. All but one project that was ranked higher received funding.
This project was let in July 2010.

Recommendation to the CMAQ Project Selection Committee:

e Consider the cost increase for Deerfield - Deerfield Rd Sidewalk Improvements and
Pedestrian Underpass (TIP ID 10-06-0055) in the amount of $487,500 total ($390,000
federal) for a total project funding of $2,871,000 total and ($2,297,520 federal).

IDOT - Barrington Rd at Buttitta/Laurie Ln (TIP ID 03-08-0005)

The sponsor is requesting a cost increase due to increases in the current unit cost estimates. The
project was originally programmed for $400,000 total ($320,000 federal). The sponsor is seeking
a cost increase to $530,000 total and ($424,000 federal) for a difference of $130,000 total ($104,000
federal). The project was re-ranked with the increased cost and the dollar per KG of VOC
eliminated increased from $12,107 to $13,949 and the rank increased from 4™ to 5 among 2010
intersection improvement projects. All projects ranked higher were funded.

Recommendation to the CMAQ Project Selection Committee:

Consider approval of the cost increase for IDOT - Barrington Rd at Buttitta/Laurie Ln (TIP ID
03-08-0005) in the amount of $130,000 total ($104,000 federal) for a total project funding of
$530,000 total and ($424,000 federal).

Cicero — Cicero Rail Yard Switch Engine Retrofit (TIP ID 05-09-0002)

The sponsor is requesting a scope change. The sponsor would like to change the scope of the
diesel emissions reduction project from purchasing GenSet engines to purchasing single engine
locomotive options. BNSF has indicated that they have encountered significant maintenance
and performance issues with several GenSet engines that are currently in use in Texas. Total
CMAQ funding for this project is programmed at $2,800,000 total ($1,820,000 federal).

Staff, at the committee’s request re-evaluated the benefits, analyzing both a Tier II and a Tier III
engine. The Tier II evaluation resulted in the dollar per KG of VOC eliminated increasing from
$372 to $599 and the rank changed from 11* to 12" among 2009 Diesel Emissions Reduction
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projects. The Tier III evaluation resulted in the dollar per KG of VOC eliminated increasing
from $372 to $414 and the rank changed from 11" to 12 among 2009 Diesel Emissions
Reduction projects. It should be noted that cost estimates for both the Tier II and Tier III
engines were not available at the time the re-evaluation was conducted. Absent any new engine
cost information CMAP staff used the cost associated with a GenSet engine, provided by the
sponsor in their CMAQ application, in calculating the dollar per KG of VOC eliminated.
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Mayor Village of Hazel Crest Trustees

Dr. Robert B. Donaldson Vernard L. Alsberry Jr.
Roderick S. Bashir

Clerk Debra J. McGhee

Mary E. Grant Kevin Moore Sr.
Susan M. Pate

Village Manager August 5, 2010 Benjamin A. Ramsey

Robert L. Palmer

Ms. Holly Ostdick

Manager, CMAQ Program

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Willis Tower

Chicago, IL 60606

Re.:  Proposed CMAQ Pedestrian/Bicycle Path
TIP Id #07-08-0001

Dear Ms. Ostdick:

In the view of the discussions and the decision by CMAQ Project Selection Committee on July
29, 2010 concerning the Village’s request of July 6, 2010 for the change in scope and route of
this path, we respectfully request CMAP to consider the following:

1. Routing the proposed path in Kedzie Avenue (ADT 22,000 north of [-80 and 26,500 south of
I-80, Speed Limit 40 mph) right-of-way has the following issues due to the existing homes
on the east side of this street at its intersection with 170" Street:

a. In the vicinity of these homes the path would not be able to comply with the required
separation from the roadway leading to safety issues.

b. There may be some resentment or even opposition by the residents of these homes to the
location of the path in their “front yard”.

¢. The path might have a significant impact on Kedzie Avenue right-of-way and may
restrict the County’s choices concerning any future roadway widening or other
improvements, should the conditions so require, and therefore a County permit for it
would be difficult to obtain. If and when such widening is needed the path will need to
be relocated, which would force the Village to incur costs that are avoidable by the
revised route.

d. The proposed revised route as described in my letter of July 6, 2010 will keep most of the
path away from the roads and on parcels owned by the Village and in the right-of-way
under local jurisdiction, minimizing the conflicts with Kedzie Avenue vehicular traffic.

It will also bring the path to the frontage of eight three-story condominium buildings
located on the east side of Albany Avenue north of 171% Street, which have over 200
units with an estimated population of 800. Further, it will route the pedestrians through
open land and wooded areas, away from a busy street, that we think might be much more
desirable and enjoyable for the users of this path
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2. The Village has considered completion of the path to its originally intended north end at our
municipal boundary at 167™ Street, where it will be able to connect to a similar future
regional path or other paths to be constructed by our neighboring communities. If additional
funds become available, the Village would like to construct it up to 167" Street in the current
project and in compliance with IDOT’s requirement to locate it under the I-80 viaduct
between the east piers and the eastern abutment of the said viaduct. This construction would
require removal of a part of existing concrete slope wall, and construction of a retaining wall
to support the remaining slope wall. During the construction, the portion of the slope wall to
remain will need to be supported with steel sheet piling which will be left in place and serve
as a part of the form work for the said retaining wall. Lighting will also be necessary under
the viaduct.

The Village therefore requests the following:

A. Approval of the revised route between 171% Street and Laurel Lane PACE bus-stop as
submitted with my letter of July 6, 2010 with an additional construction of this path between
the Laurel Lane PACE bus-stop and 167™ Street in the east parkway of this street, as far
away from the road as permitted by the existing ground conditions.

B. Adjustment of the CMAQ grant funds as follows:

Costs Description Eng-1, Eng-2 | Construction & Eng-3
Total Estimated Costs $88,000 $597,000
2007 CMAQ Award $28,000 $167,000
Federal Share, 2007 Award $22,000 $133,000
Local Share, 2007 Award $6,000 $34,000
2010 Request, Additional Funds $60,000 $430,000
Federal Share, 2010 Request $48,000 $344,000
Local Share, 2010 Request $12,000 $86,000

I would also like to take this opportunity to express my own and the Village’s appreciation for
making these funds available to our community for this much needed project.

Robert L. Palg, AICP
illage Manager

Cc.:  Mr. Bud Fleming, Deputy Executive Director, South Suburban Mayors & Managers
Association, East Hazel Crest, IL
Mr. Chandra S. Trivedi, P.E., Globetrotters Engineering Corp., Chicago, IL



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis

TIP ID: 07-08-0001
Description: Hazel Crest - S. Kedzie Ave. from 167th to 172nd
St.

Ranking Computation

2010 Approved 2010 Request

Kg VOC eliminated 151.6512 151.6512
Cost $ 195,000 $ 685,000
$/Kg VOC eliminated  $ 1,286 $ 4,517
Rank 3 10

Project Expenses

Federal Share Total

2010 Approved $ 155,000 $ 195,000
2010 Request $ 547,000 $ 685,000
Increase Amount $ 392,000 $ 490,000

07-08-0001 revised rank2.xls

Federal % Basis

79.5%
79.9%

Approved Projects
Letter from Sponsor

8/11/2010



$ Per Kilo

Application VOC Proposed
Council CMAQ ID Facility to be Improved Project Total Federal Eliminated Program
South BP07082881 Homewood-Village of Homewood Bicycle Network - Near and Mid-Term Priorities $ 142,665 $ 114,132 $ 329 $ 114,132
Northwest BP03082903 Arlington Heights-Buffalo Creek Bike Path Extension - Intersection of Wilke at Lake Cook Rd $ 60,000 $ 38,000 $ 414 $ 38,000
ISouth BP07082855 Hazel Crest-S Kedzie Ave from 167th St to 172nd St $ 195,000 $ 155,000 $ 1,286 $ 22,000 I
Chicago BP01082941 Forest Preserve District of Cook County-North Branch Bicycle Trail Extension $ 3,735,000 $ 2,988,000 $ 1431 $ 359,000
Southwest BP06082828 Bedford Park-IL 171/Archer Ave from 65th St to Columbia Dr $ 131,500 $ 96,000 $ 1,753
Northwest BP03082860 Des Plaines-Central Rd from Timothy Ln to East River Rd $ 565,000 $ 452,000 $ 2,268 $ 452,000
North Central BP04082902 Melrose Park-North Ave Commuter Bicycle Path from Mannheim Rd to Thatcher Ave $ 1,529,000 $ 1,223,000 $ 2,782 $ 115,000
Southwest BP06082926 Blue Island-Calumet-Sag Trail from Cal-Sag Trail Stage 1 to Burnham Greenway Bike Trail $ 10,568,000 $ 1,120,000 $ 2,844 $ 680,000
Northwest BP03082946 Rolling Meadows-Arlington Park Train Station Bicycle Lane Extension $ 716,000 $ 572,000 $ 3,725 $ 152,000
Northwest BP03082859 Des Plaines-Des Plaines River Walk from Golf Rd to Algonquin Rd $ 1,310,000 $ 1,048,000 $ 3,923 $ 1,048,000
| Revised Rank $ 4,517 |
DuPage BP08082923 Carol Stream-Kuhn Rd Bike Path from Lies Rd to The Great Western Tralil $ 1,516,000 $ 373,000 $ 4976 $ 173,000
Kane BP09082921 Fox Valley Park District-Fox River Trail Gap Project - Section B $ 1,363,750 $ 600,000 $ 5,289 $ 600,000
Chicago BP01082949 CDOT-Bloomingdale Trail Ridgeway Ave to Kennedy Ewy $ 41,815,000 $ 33,452,000 $ 5,364 $ 1,200,000
Lake BP10082933 Wauconda-Garland Rd from Gossell Rd to Old Rand Rd $ 393,283 $ 245,000 $ 6,052 $ 245,000
North Shore  BP02082912 Glenview-Techny Trail Segment 3 - Along E Side of Lehigh Ave $ 735,000 $ 588,000 $ 6,513 $ 28,000
Kane BP09082875 Montgomery-Orchard Rd to Fox Valley Bike Trail from Orchard at Aucutt to Aucutt at IL 31 $ 266,000 $ 212,800 $ 7,726 $ 13,200
McHenry BP11082935 McHenry County Division of Transportation-McHenry County Prairie Trail $ 949,860 $ 684,800 $ 8,744
Northwest BP03082947 Schaumburg-Martingale Rd Bikeway from Olympic Park to Ned Brown Forest Preserve $ 1,423,200 $ 1,138,600 $ 8,949
McHenry BP11082945 Cary-Cary/Algonguin Rd Multi-use Trail from W Main St to N Fox Trails Dr $ 939,400 $ 396,500 $ 9,288
Lake BP10082940 Riverwoods-Deerfield Rd Bike Path $ 1,025,400 $ 820,300 $ 13,438
will BP12082939 New Lenox-Laraway Rd and Metra SW Station $ 751,500 $ 601,200 $ 15,436
DuPage BP08082937 Woodridge-Woodridge Bicycle/Pedestrian Bridge over IL 53 $ 2,250,000 $ 272,000 $ 15,667
Will BP12082942 Homer Glen-Homer Glen Community Trail - South Extension $ 1,521,000 $ 1,216,800 $ 18,916
Lake BP10082877 Hawthorn Woods-Midlothain Road Bike Path from Kruckenburg/ Heritage Oaks Park to Old McHenry Rd $ 707,000 $ 565,000 $ 19,023
Kane BP09082943 Sugar Grove-Blackberry Creek Pedestrian Bridge from Belle Vue Ln to Gilman Bike Trail $ 420,000 $ 336,000 $ 20,586
Lake BP10082909 Long Grove-Old McHenry Road Multi-Use Path from IL 22 to N of Robert Parker Coffin Rd $ 1,248,000 $ 998,400 $ 21,357
Will BP12082938 New Lenox-Nelson Rd S Bike Path $ 1,295,300 $ 1,036,240 $ 27,689
will BP12082944 Frankfort-SE Area Community Bike Trail Along Pfeiffer Rd $ 1,702,000 $ 1,233,600 $ 38,179
Will BP12082888 Forest Preserve District of Will County-1-355 Corridor Trall $ 3,055,000 $ 2,444,000 $ 51,037
Southwest BP06082857 Orland Park-Bicycle and Pedestrian bridge Underpass US 45 LaGrange Rd at 156th Pl $ 5,198,000 $ 4,158,400 $ 58,331
Kane BP09082904 Carpentersville-Maple Ave from Washington St to L W Besinger Dr $ 10,590,000 $ 138,300 $ 67,715
Kane BP09082887 Kane County DOT-Anderson Rd from IL 38 to Keslinger Rd $ 2,135,000 $ 1,025,000 $ 112,725
Kane BP09082863 Montgomery-US 30 Bike Trail and Pedestrian Bridge from Simpson Pwy to Southern ROW of US 30 $ 710,000 $ 568,000 $ 340,173

07-08-0001 revised rank2.xls 8/11/2010



10-06-0055 request2
From: Robert w. Phillips [RPhillips@deerfield.il.us]
Ssent: wednesday, August 11, 2010 8:56 AM

To: Holly Ostdick

Cci BChristensen@co.lake.il.us; Kent S. Street; Barbara K. Little; Jennifer I.
Maltas

Subject: Fw: Deerfield Pedestrian Underpass 10-06-0055

Attachments: 10-06-0055 revised rank2.pdf

Dear Ms. Ostdick:

You may recall that the village of Deerfield has been engaged in Phase I and Phase
IT

engjneer}ng for the Deerfield Road Sidewalk Improvement and Pedestrian Underpass
Project for

several years. The project is intended to provide safe passage for pedestrians
wishing to

walk/ride along Deerfield Road and traverse the Metra Railway via a pedestrian
tunnel. The new ) ) )

tunnel will not only provide safer access to the Deerfield train station platform,
but also serves as ) . i

a link for cyclists and pedestrians between Highland Park and Riverwoods. The
Deerfield Road ) ) ) o
Sidewalk Improvement and Pedestrian Underpass tunnel is an important addition to the
multi-

use network that is already being put in place by Lake County and has been under
discussion by

the NwMC.

The bid opening for the Deerfield Road Sidewalk Improvement and Pedestrian Underpass

Project was held on Friday July 30, 2010 at the Illinois Department of
Transportation in

Springfield. The low bidder, of four total bidders, was Herlihy Mid-Continent
Company with a

proposal of $2,406,694. bue to a higher than expected bid price the village of
Deerfield is

requesting additional funding for the project. Below is a breakdown of the defined
costs for the

project as well as an estimate for the relocation of a North Shore Gas main. A
detailed estimate

from North Shore Gas is expected in the within the next few business days.

The village of Deerfield has worked alongside the consultant and utility companies
to define the

costs associated with this project. Though we felt that our planning and cost
estimates for the

project were on target one unknown remained until the bid opening, that being the
jacking of the

tﬁnne1 sections. Not many projects have been performed within the Chicago area
where a

rectangular tunnel section has been jacked in place under an existing railway.
Therefore, with bid

prices being difficult to define, we discussed the cost of such work with several
contractors 1in

the United States that are familiar with tunnel jacking. oOur research told us that
the jacking

portion of the project would cost an estimated $700,000 as reflected in our original
cost estimate.

we were surprised and dismayed to Tearn that the subcontractors bid price for
tunnel jacking

came out to be $1,200,000.

Page 1



10-06-0055 request2

The difference in our projected price, $500,000, is too large for the village of
Deerfield to absorb

a;dthi%ktime. However, the village is committed to construct the Deerfield Road
Sidewa

%mgrogement and uUnderpass Project. Our Mayor, Manager, and Board of Trustees stand

ehin

us in preparing to match the 20% portion of the additional cost for the project,
being roughly

$100,000.

Oour goal to provide safe pedestrian access along the Deerfield Road corridor 1is an
important one _ _ _ o _
t?at we hope the CMAP funding committee is willing to help us complete. The village

o
Deerfield would appreciate the committee’s favorable assessment of this request. If
you have any

questions or need additional information on this project, please contact me at
847.317.2490 or e-

mail rphillips@deerfield.il.us .

From: Robert W. Phillips [mailto:RPhillips@deerfield.il.us]
Sent: Tuesday, August 03, 2010 3:12 PM™

To: Christensen, Bruce D.

Cc: Barbara K. Little

Subject: RE: Deerfield Pedestrian Underpass

Bruce,

ﬁs1éou are aware, the bid opening for the Deerfield Road Pedestrian Underpass was
eld on

Friday July 30, 2010 at the I1linois Department of Transportation in Springfield.
The low bidder,

of four total bidders, was Herlihy Mid-Continent Company with a proposal of
$2,406,694.

Due to a higher than expected bid price the village of Deerfield is requesting
additional funding

for the project. Below is a breakdown of the defined costs for the project as well
as an estimate

for the relocation of a North sShore Gas main. A detailed estimate from North Shore
Gas 1is

expected in the within the next few business days.

The village of Deerfield Board of Trustees, as well as village staff, is in favor of
the project as
well as the local match for the additional funding needed. Perhaps the Lake County
Division of
Transportation, CMAP, or ITEP, would be willing to help out with the additional
costs.
LAA Total
$2,595,000
Federal Share
$2,076,000
Local Share
$519,000
Contract Price
2,406,694
Metra Agreement
394,067
Page 2



10-06-0055 request2
Rogers Telecom Relocation
88,409
MCI Relocation
93,298
North Shore Gas Relocation
100,000

Total Project Cost, $
3,082,468

Additional Funding Needed
$487,468

If you have any questions or need additional information please contact me.
Thank you in advance for your time and consideration.
Sincerely,

Robert Phillips, P.E.

Assistant Vvillage Engineer

village of Deerfield

847-719-7464

"Christensen, Bruce D." <BChristensen@lakecountyil.gov>
08/02/2010 08:46 AM

From: Robert W. Phillips [mailto:RPhillips@deerfield.il.us]
Sent: Friday, July 30, 2010 2:17 PM

To: Christensen, Bruce D.

Cc: Barbara K. Little

Subject: Deerfield Pedestrian Underpass

Bruce,

The bid opening for the above mentioned project was held this morning in
Springfield.

8fdthe_f0urfbidders for the project the low bidder was Herlihy Mid Continent with a
id price o

$2,406,694.22. oOur engineer’s estimate was only $2,229,527 for the project
including utility

relocation. The LAA shows only $2,595,000 for the project.

will the village be able to get extra funding through CMAP to cover the additional
expense?

Sincerely,
Robert Phillips, P.E.
Assistant Vvillage Engineer

village of Deerfield
847-719-7464

Page 3



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis

TIP ID: 10-06-0055

Description:

Ranking Computation

2007 Approved 2010 Increase 2010 Increase (2)

Deerfield Rd Sidewalk Improvements and Pedestrian Underpass

Kg VOC eliminated 528.6494 528.6494 528.6494
Cost $ 974,400 $ 2,384,400 $ 2,871,900
$/Kg VOC eliminated  $ 1,843 $ 4510 $ 5,433
Rank 12 13 14
Project Expenses
Federal Share Total Federal % Basis
2007 Approved $ 779,520 $ 974,400 80.0% Approved Projects
2010 Increase $ 1,907,520 $ 2,384,400 80.0% Approved Increase (Feb. 2010)
2010 Request $ 2,297,520 $ 2,871,900 80.0% Letter from Sponsor (Aug. 2010)
Increase Amount $ 390,000 $ 487,500

10-06-0055 revised rank2

8/10/2010



FY 2007 CMAQ Program

$ Per Kilo
Application VOC Proposed Proposed

ID Facility to be Improved Project Total Federal Eliminated 2007 2008

BP04072693 Oak Park-Various Sidewalk Projects throughout Oak Park $565,074 $452,059 $18 $226,030 $226,029 $0
BP04072688 Harwood Heights-Union Ridge Elementary School - Pedestrian Facility Improvement Plan $103,000 $82,400 $23 $82,400 $0 $0
BP03072691 Des Plaines-Mount Prospect Rd & Wolf Rd Sidewalks $230,000 $184,000 $147 $24,000 $160,000 $0
BP08072703 Westmont-2007 Miscellaneous Sidewalk Connectivity Part 3 $621,193 $496,954 $272

BP10072697 Mundelein-Lake St from Hawthorne Blv to Longwood Ter $307,230 $245,784 $484 $245,784 $0 $0
BP08072686 Addison-Mill Rd Bridge Sidewalk Project $256,500 $205,200 $505 $15,640 $15,640 $173,920
BP06072696 Blue Island-Vermont St Corridor $425,195 $340,156 $945

BP07072699 Oak Forest-Oak Forest Sidewalks to Metra Station $652,000 $521,600 $1,022 $13,600 $508,000 $0
BP04072702 Northlake-Wolf Rd Sidewalks at Soffel Ave $395,000 $316,000 $1,513 $28,000 $24,000 $264,000
BP02072785 Glenview-Wagner Rd from Winnetka Rd to East Lake Ave $301,950 $225,800 $1,605 $225,800 $0 $0
BP11072690 Crystal Lake-Erick St Sidewalks $87,000 $69,000 $1,754 $69,000 $0 $0
|BP10072700 Deerfield-Deerfield Rd Sidewalk Improvements and Pedestrian Underpass $974,400 $779,520 $1,843 $84,000 $695,520 30 |
BP08072701 Oakbrook Terrace-22nd St Sidewalk from IL 56/Butterfield Rd to IL 83/Kingery Highway $472,000 $377,000 $2,285 $49,226 $328,180 $0
| Revised Rank 2010 $4,510 |
BP05072698 Riverside-Burlington Northern Santa Fe Railroad Pedestrian Tunnel $3,354,000 $2,640,000 $5,072
[ Revised Rank 2010 (2) $5,433 |
BP12072695 Plainfield-IL 59 Sidewalk Improvements $3,590,700 $1,230,000 $111,135

10-06-0055 revised rank2

8/10/2010



03-08-0005 request

From: Carlson, Brian M [Brian.Carlson@illinois.gov]

Sent: Thursday, August 12, 2010 1:22 PM

To: Holly Ostdick

Subject: RE: Barrington Rd at Buttitta Dr (TIP ID 03-08-0005)

our agency formally requests and increase in the approved CMAQ funds for the subject

improvement. The updated cost is not a result of a change in scope or Timits,
rather the cost

1ngreasehis associated with current unit prices as determined by our Estimating

unit. The

following cost change is requested.

Existing

$400,000 ($320,000 cMAQ, $80,000 state-Match)

Proposed

$530,000 ($424,000 cvMAQ, $106,000 state-Match)

Your approval of this request is greatly appreciated. oOnce notification of this
approval is

gr?videq by CMAP, our agency will amend the project in TIP. Please note that due to
elays 1in

processing the necessary intergovernmental agreements with the Tlocal agencies, this
project

has been moved from the 11CY10 letting to the 01CYll Tetting.

Brian Carlson

Program Development Section Chief

IDOT - District One

(847) 705-4081

Page 1



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 03-08-0005
Description: IDOT - Barrington Rd at Buttitta/Laurie Lane

Ranking Computation

2008 Award 2010 Increase

Tons VOC eliminated 37.9946 37.9946
Cost $ 400,000 $ 530,000
$/Ton VOC eliminated  $ 12,107 $ 13,949
Rank 4 5
Project Expenses

Federal Share Total Fed %
2008 Award $ 320,000 $ 400,000 80.0%
2010 Increase $ 424,000 $ 530,000 80.0%
Increase Amount $ 104,000 $ 130,000

03-08-0005 revised rank.xls 8/11/2010



Chicago Metropolitan Agency for Planning

TIP Division

Reranking of project 03-08-0005: IDOT -
Barrington Rd at Buttitta/Laurie Lane

03-08-0005

IDOT - Barrington Rd at Buttitta/Laurie Lane

FY 2008 CMAQ Program - Intersection Improvement

$ Per Kilo
Application VOC Proposed

CMAQ ID Facility to be Improved Project Total Federal Eliminated Program
1112082952 Will County Department of Highways-Laraway Rd at Wolf Rd $ 280,000 $ 224,000 $ 2,303 $ 32,000
1109083007 Carpentersville-IL 31 at Huntley Rd $ 4,156,000 $ 3,324,800 $ 2,850 $ 237,600
1108082961 Naperville-Washington St from Hobson to 75th Intersection Improvement and Duf $ 27,889,000 $ 8,568,240 $ 4,876
1103082995 IDOT-Barrington Rd at Buttitta/Laurie Ln $ 460,000 $ 320,000 $ 12,107 $ 320,000
1110082917 Grayslake-Grayslake-Atkinson, IL 120, IL 137, IL 83/Ivanhoe Realignment $ 24,752,000 $ 400,000 $ 12,855

Revised Rank $ 13,949
1108083005 Westmont-Ogden Ave at Pasquinelli Dr $ 230,000 $ 160,000 $ 15,709 $ 56,000
1109082928 Kane County DOT-Kirk Rd at Douglas Rd $ 1,270,000 $ 1,016,000 $ 27,119 $ 80,000
1109082934 Kane County DOT-Main St at Nelson Lake Rd $ 2,120,000 $ 1,696,000 $ 28,275 $ 247,000
1120083010 Lake County DOT-Roberts Rd at River Rd $ 6,511,000 $ 5,209,000 $ 48,605 $ 120,000
1112082953 Will County Department of Highways-Laraway Rd at Cedar Rd $ 4,092,000 $ 3,273,600 $ 67,728 $ 236,000
1110083011 Lake County DOT-Monaville Rd at Cedar Lake Rd $ 6,221,000 $ 4,977,000 $ 73,188 $ 56,000
1108082925 Villa Park-Ardmore Ave at High Ridge Rd $ 798,000 $ 627,000 $ 126,582 $ 64,000
1109082936 Kane County DOT-Mooseheart Rd at Lincoln Way $ 1,585,000 $ 1,268,000 $ 368,070
1112082951 Will County Department of Highways-Laraway Rd at Center Rd $ 4,092,000 $ 3,273,600 $ 380,483
1102082954 Wilmette-Skokie Blv at Hibbard Rd $ 3,047,000 $ 432,000 No Benefit
1102083004 Glenview-Glenview Rd at Washington St $ 465,000 $ 348,000 No Benefit
1103082993 IDOT-Sutton Rd between N and S Ramp at Lake St $ 920,000 $ 640,000 No Benefit

03-08-0005 revised rank.xls

8/11/2010




From: Mills, Ryan J [mailto:Ryan.Mills@BNSF.com]

Sent: Wednesday, June 02, 2010 2:05 PM

To: 'Johnson, Jason L'; Holly Ostdick

Cc: Lupton, Greg S; Harpring, Jeff L; Seep, David C; 'jalvarez@thetownofcicero.com'
Subject: RE: CMAQ BNSF-Cicero Project

Ms. Ostdick,

As Jason Johnson mentioned to you by phone, BNSF would like to request a change of scope in our
CMAP project to purchase two gensets for operation in the town of Cicero. We have several gensets
operating in Texas and have found that they present significant maintenance and performance issues.
My management has recommended that we seek single engine locomotive options for any grant
opportunities that we have available.

At this time BNSF does not have the cost of a Tier Il switch locomotive, but we are in the process of
requesting proposals for these on a different project. | would anticipate that it would be comparable to
that of a genset, but | can provide you with further information once our scope change request is
approved and we get proposals back from the manufacturers. Please let me know if there is any
additional information that you need. Thank you for your consideration of this request.

Regards,

Ryan Mills

Mgr Environmental Program Development

BNSF Railway

785-435-2257 Office

785-250-4821 Mobile

From: Johnson, Jason L [mailto:Jason.Johnson@illinois.gov]
Sent: Wednesday, June 02, 2010 1:08 PM

To: Mills, Ryan J

Cc: Holly Ostdick; Lupton, Greg S; Harpring, Jeff L
Subject: CMAQ BNSF-Cicero Project

Ryan:



To follow-up on our conversation yesterday, | called Holly Ostdick of CMAP and relayed to her what you
told me; i.e. that BNSF is not satisfied with GenSet performance, and wishes to convert the CMAQ BNSF-
Cicero GenSet locomotive retrofit project to an EMD ECO710-type engine and appurtenances retrofit.
Holly stated that this would be a “scope change” to the project and requires CMAP Committee approval.
This scope change request needs to be in writing. You can submit it by emailing the message to Holly
requesting the scope change and the reason for the change.

Her email address is: Hostdick@cmap.illinois.gov
Please cc: the email to me and the Town of Cicero.
If you have any questions please feel free to contact me, or Holly at (312) 386-8836.
Thank you,

Jason

B e b S

Jason L. Johnson, P.E.

Rail Safety Technician

Illinois Dept. of Transportation

Bureau of Local Roads & Streets

2300 S. Dirksen Pkwy., Rm. 204

Springfield, lllinois 62764

Phone (217) 557-1399

FAX (217) 782-3971

Email: Jason.Johnson@illinois.gov



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis

TIP ID: 05-09-0002
Description:

Ranking Computation

2009 Increase

2009 Increase

Cicero Rail Yard Switch Engine Retrofit

2009 Award (Tier 11) (Tier HI)

Kilos VOC eliminated 7,529.6330 4,672.0000 6,758.5300
Cost $ 2,800,000 $ 2,800,000 $ 2,800,000
$/Kilo VOC eliminated $ 372 % 599 $ 414
Rank 11 12 12
Project Expenses

Federal Share Total Fed % Basis
2009 Award $ 1,820,000 $ 2,800,000 65.0% Approved project
2009 Increase (Tier 1) $ 1,820,000 $ 2,800,000 65.0% Letter from Sponsor
Increase Amount $ - $ -

05-09-0002 revised rank_Tierllandlll.xls

8/11/2010



$ Per Kilo

Application VOC Proposed
CMAQ ID Project Total Federal Eliminated Program
05-09-0002
Cicero Rail Yard Switch Engine Retrofit
DR13093149  Cook County Dept of Environmental Control-Cook County Fleet Diesel Retrofit $806,754 $633,873 $31 $633,873
DR13093151  Pace-Bus Diesel Engine Retrofits $7,700,000 $6,160,000 $130 $4,548,080
DR13093150 IEPA-Chicago Area Diesel Retrofit Program $1,000,000 $1,000,000 $111 $1,000,000
DR01093127 IEPA-Retofit of Amtrak Switcher Engines $3,000,000 $2,400,000 $190 $1,200,000
DR01093125 CDOE-Chicago Diesel Emissions Reduction Project $6,949,000 $5,447,000 $275 $1,739,000
DR04093133  Berkeley-Union Pacific Proviso Railyard Switcher Engine Retrofit $3,200,000 $2,560,000 $212 $2,080,000
DR01093126  IEPA-Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project $6,000,000 $4,800,000 $213
DR06093132 Bedford Park-BRC Clearing Yard Switcher Retrofit $33,700,000 $26,960,000 $232 $2,925,000
DR07093135 IEPA-CSXT Barr Rail Yard Switch Engine Retrofit-Year 2 & 3 $6,000,000 $4,800,000 $266
DR13093148 Riverdale-Indiana Harbor Belt Railroad SD-20 Retrofit $6,588,000 $5,270,400 $320
[IDR05093134  Cicero-Cicero Rail Yard Locomotive Diesel Retrofit $2,800,000 $2,100,000 $372  $1,820,000]
DR13093142  Franklin Park-Indiana Harbor Belt Railroad Switcher Engine Retrofit $5,668,000 $4,534,400 $403 $2,763,150
Revised Rank (Tier Il v $2,800,000 $2,100,000 $414 $1,820,000
Revised Rank (Tier 1) v $2,800,000 $2,100,000 $599 $1,820,000
DR13093182  IDOT-IDOT Maintenance Fleet Emissions Reduction $2,681,000 $2,681,000 $821 $800,000
DR07093136 Riverdale-Biofuels Facility for the South Region $667,000 $500,000 Not Analyzed
05-09-0002 revised rank_Tierllandlll.xls revised ranking
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Chicago Metropolitan Agency for Planning
FY 2010 - 2011 CMAQ Multi-Year B List

Bicycle Facilities

Commuter Parking
Diesel Emissions Reduction
Intersection Improvement

Other
Pedestrian
Signal Interconnect

Transit Service and Equipment CTA

Sponsor Facility to be Improved Project Total Application Federal Proposed MYB Total Status
Des Plaines Des Plaines River Trail Improvements from Touhy Ave to Algonquin Rd $994,600 $712,500 $712,500
Hoffman Estates Harmon Blv / Huntington ROW / Huntington Blv from Bode Rd to Hassell Rd $402,000 $280,000 $280,000
Schaumburg Martingale Road Bikeway $1,567,000 $1,254,000 $1,254,000
Carol Stream Fair Oaks Rd Sidepath from St Charles Rd to Oxford St $1,939,250 $386,500 $386,500 Received other Construction funding
Rolling Meadows  Rolling Meadows-Euclid Ave Bike Path From Plum Grove Road to Hicks Road $442,000 $32,000 $32,000
Mundelein Mudelein Bike (Multiuse) Trail System sidepath (Butterfield Rd) $417,400 $333,900 $333,900
Lakewood Huntley Rd Bikepath Improvements (on-street bike lanes) $939,000 $751,200 $751,200 PH I intiated with local $
Lockport Division St/ Farrell Rd Bicycle and Pedestrian facilty Improvement Project (from Briggs St w to Farrell, then north to 7th $341,500 $265,200 $265,200
Rolling Meadows  Quentin Rd Bike Path from Silentbrook Ln to Hartung Rd $730,000 $72,000 $72,000
Homer Glen Homer Glen Community Trail - South Extension $1,521,000 $1,216,800 $1,216,800
Wilmette Skokie Valley Trail from Lake Cook Rd to Old Orchard Rd $4,727,000 $321,000 $321,000
Rolling Meadows  Euclid Ave Bike Path from Rohlwing Rd to Salt Creek Ln $597,000 $72,000 $72,000
Yorkville IL 47/Bridge St sidepath from IL 71 to Kennedy Rd $909,120 $727,296 $727,296
Hoffman Estates 1-90 Bicycle/Pedestrian Underpass at CN Railroad ROW $437,000 $334,400 $668,800
Bensenville Redmond Park Bike-Ped Path Improvements $551,200 $440,960 $881,920 no movement
Mount Prospect Bike/Ped Bridge across US 14 (Northwest Highway) and Union Pacific RR tracks $2,909,500 $2,327,600 $2,327,600
Aurora Route 59 Commuter Station Parking Lot Addition at Meridian Dr $1,928,000 $1,382,000 $1,382,000
IEPA Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project $13,000,000 $8,450,000 $5,070,000
IDOT Golf Rd at Harms Rd $828,000 $576,000 $576,000 DA ant 12/31/2013 with local $
IDOT IL 31 at Big Timber Rd $1,380,000 $960,000 $960,000 DA ant 3/31/2011 with local $
IDOT IL 59 at W Bartlett Rd $828,000 $576,000 $576,000 DA ant 3/31/2011 with local $
IDOT IL 394 at Sauk Trail $932,000 $648,000 $648,000 DA ant 3/31/2011 with local $
IDOT IL 176 at Roberts Rd $690,000 $480,000 $480,000 DA ant 6/30/2012 with local $
IDOT IL 56 at Hart Rd/Mitchell Rd $828,000 $576,000 $576,000 DA ant 3/31/2011 with local $
IDOT Willow Rd at Pfingsten Rd $828,000 $576,000 $576,000 DA ant 6/30/2012 with local $
IDOT US 20 from Bartlett Rd to Oak Ave $1,104,000 $768,000 $768,000 Potential different funding source
IDOT IL 62 at New Wilke Rd $888,000 $576,000 $576,000 DA ant 6/30/2012 with local $
DuPage County DO175th St from Cass Ave to Plainfield Rd $12,642,085 $9,729,600 $9,729,600 PH Il underway - possible ROW issue
IDOT 1-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring, Incidence Detection and Traveler Informatio $6,250,000 $5,000,000 $2,240,000 moved off MYB list
Worth 111th St sidewalks -- 76th Ave to Octavio Ave $313,000 $219,000 $219,000 No local match
Kane County DOT IL 25 from New Stearns Rd to Stearns/Dunham Rd $205,700 $156,700 $156,700 Construction in FFY 2014
IDOT Greenwood from Ballard Rd to Dempster St $200,000 $160,000 $160,000 no movement
Lake County DOT  Sheridan Rd from Wadsworth Rd to Grand Ave $2,747,800 $2,198,200 $2,198,200
Lake County DOT  Cedar Lake Rd from Rollins Rd to S Rosedale Ct $867,140 $693,700 $693,700
Lake County DOT  Quentin Rd from Old McHenry to Ensell Rd $580,100 $464,100 $464,100
Lake County DOT  Waukegan Rd from Casimir Pulaski Dr to Norman Dr South $1,107,900 $886,300 $886,300
CTA 79th Street/87th St Corridor Express Bus Service $2,420,000 $1,936,000 $1,936,000 no movement

North Ave/Chicago Ave Corridor Express Bus Service 2200000 1760000 1760000 no movement
CTA Bus Route Improvements-#47 47th, #50 Damen, #52 Kedzie/California, #59 59th/61st, #73 Armitage and #152 -Year 2 $1,315,000 $1,052,000 $1,052,000 no movement

$73,507,295 $49,350,956 $43,986,316

$ Per Kg VOC Eliminated

$740

$998
$2,029
$2,297
$2,313
$2,534
$2,543
$2,557
$2,714
$3,126
$3,328
$3,691
$3,729
$3,974
$4,086
$4,176

$635

$230

$641

$971

$996
$1,021
$1,139
$1,281
$1,331
$1,341
$1,593
$2,140

$378
$1,730
$1,317
$1,318
$1,339
$1,452
$1,655
$1,789
$1,018

1614
$1,951
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CMAQ Programming Policies

A: Programming of CMAQ funds for new projects
1) Application materials

a) Applications submitted without the following will be rejected:
i) Complete project financing & CMAQ funding request section
ii) Input module worksheets (traffic flow improvement projects only)
iii) Scoping document (traffic flow improvement, commuter parking and
pedestrian/bicycle projects only)
#1)iv) Pedestrian/parking Deck supplement
b) If an application is missing other information, only one attempt will be made via both e-

mail and certified mail to collect that information. If the sponsor does not respond by

the deadline then the application will be rejected. Staff recommends 30 days from the

date of the letter as the deadline.

c) Project applications submitted by municipal agencies (villages, cities, park districts,
school districts, townships, etc.) are required to be reviewed by their Council of Mayors
staff (Planning Liaison (PL)).

i) The individual PLs would be responsible for reviewing applications and advising
the sponsor of missing information.

ii) A PL sign-off will-beis incorporated into the application forms.

iii) A deadline for submitting applications to the PLs will be included in the CMAQ
program development schedule. The “review deadline” will be two weeks in
advance of the deadline for submission to CMAP.

iv) The applicant is ultimately responsible for application completeness. If a municipal
agency submits an application with missing information (other than items a) i), ii)
and iii), b will apply.

2) Programming Funds
a) Normally funding for all phases of a project will be considered in one application.
b) On an exceptional basis, proposals will be considered for funding phase I engineering
separately from other phases
i) in this case, future phases are not eligible for funding until the project has been
submitted for design approval.
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ii) Sponsor must apply for future phases, phase II engineering, right-of-way
acquisition, and construction; funding of the future phases is not automatically
guaranteed.

c) Proposals that don’t seek funding for phase I engineering must be -submitted to IDOT
for design approval by June of the application cycle to be considered for funding of the
later phases in the fiscal year/s of the application cycle.

i) Applicants completing phase I engineering with local funds must certify that they
will meet federal standards.

ii) Proposals that seek funding of later phases in an out year will be considered on a
case-by-case basis. (Out years are, for example, 2011 and 2012 in the 2010 application
cycle.)

d) Proposals seeking phase 1 engineering as well as subsequent phases will have phase II
engineering programmed in the third year (i.e., the program year plus two) rather than
the second year as is the current practice.

i) Construction in such cases will be programmed in the fourth year.

ii) Funding for subsequent phases can be moved up on request if the project is ready.

e) The CMAQ program mark will be the northeastern Illinois share of the state’s federal
apportionment.

f) Create a “B” list of projects in the programming cycle approved by the MPO Policy
Committee. It will include all projects with a reasonable cost/benefit ratio as well as
partially funded projects. The projects will remain in the list until the end of that
Federal Fiscal Year!.

g) All sponsors will be required to attend a mandatory project initiation meeting once the
eligibility determination has been received from USDOT. The meeting will include
distributeion of necessary forms and information for sponsors to initiate their projects
and will-ge-everreview of project schedules.

B: Active Program Management of Projects

1 The Federal Fiscal Year (FFY) runs from October 15t of the prior calendar year through September 30t.
Example: FFY 2007 is October 1, 2006 through September 30, 2007.
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2)—Fer projects-programmed FEY-2007-andJater

331)  Projects approved only for phase I engineering would have only one fiscal year to
initiate phase I with a job rumberrequest form submitted to IDOT or a FTA grant
agreement. Failure to do so would cause consideration of removing the project from the
program (i.e. funding te-be-considered-for-withdrawaln)frem-the-projeet. This decision will
be viaby recommendation of the CMAQ Project Selection Committee to the Transportation
Committee and MPO Policy Committee.

42)  Projects programmed in the multi-year programming with phases beyond phase I
engineering canewuld move funding to new fiscal years only once. The exception to this rule
is if the moving of a phase to a new fiscal year is the direct result of actions outside of the
control of the sponsor. The project will be considered for removal from the program

Funding-will be-considered-forwithdrawal if the funding is not obligated in that new fiscal

year.

| 5)3)  Review of project status for all projects with phases in the annual element willextd be
conducted in May and October.
a) Projects that will not obligate their annual element phase by the end of the fiscal year
will be able to use their one time adjustment to their project schedule.

i) If the phase is phase I engineering, however, the phase still must be initiated by the
end of the fiscal year.

ii) Projects that have already adjusted their schedule once will be considered for
removal from the program withdrawal-offunding if the additional delay is not the
direct result of actions outside of the sponsor’s control.

iii) All projects that fail to provide status report during May and October will be
considered for removal from the CMAQ program.

b) Funds freed up by schedule adjustments will be reprogrammed

i) Funds available for reprogramming will be considered for cost increases as needed.

ii) In May, projects included in the “B” list will be reviewed to identify candidates for
programming the funds.

iii) In October, new projects from the just-completed programming cycle will be
reviewed for programming the funds.

c) Job numberrequests forms (JRFs) arerequired-to-havebeen must be submitted to IDOT

by the time of the May status updates review for non-transit projects. Grant applications
arerequired-to-have beeamust be submitted to FTA by the time of the May status
updates review for transit projects.

e)xd) Transit projects that have been obligated will be required to submit an
expenditure update within 45 days of every calendar quarter until the project is 100%

complete.
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